

PRELIMINARY TIMELINE

VISIT: <https://aecstudy.countyofdane.com>

JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER
---------	----------	-------	-------	-----	------	------	--------	-----------	---------	----------

ALLIANT ENERGY CENTER MASTER PLANNING PROCESS:

OVERSIGHT COMMITTEE	ALLIANT ENERGY CENTER MASTER PLANNING PROCESS:											
	TASKS	<ul style="list-style-type: none"> Master Plan RFP Status Draft Schedule/Workplan 	<ul style="list-style-type: none"> Facility Improvement Prioritization Discussions 	<ul style="list-style-type: none"> Facility Improvement Prioritization Discussions 	<ul style="list-style-type: none"> Facility Improvement Prioritization Discussions 	<ul style="list-style-type: none"> Finalize Initial Facility Improvement Priorities 	<ul style="list-style-type: none"> Begin Funding & Governance Alternatives 		<ul style="list-style-type: none"> Funding & Governance Alternatives 	<ul style="list-style-type: none"> Funding & Governance Alternatives 	<ul style="list-style-type: none"> Funding & Governance Alternatives 	<ul style="list-style-type: none"> Final Funding & Governance Strategy
			CAMPUS MASTER PLAN / OVERSIGHT MEETING		CAMPUS MASTER PLAN / OVERSIGHT MEETING	CAMPUS MASTER PLAN / OVERSIGHT MEETING	CAMPUS MASTER PLAN / OVERSIGHT MEETING	CAMPUS MASTER PLAN / OVERSIGHT MEETING	CAMPUS MASTER PLAN / OVERSIGHT MEETING	CAMPUS MASTER PLAN / OVERSIGHT MEETING	CAMPUS MASTER PLAN / COUNTY BOARD OF SUPERVISORS	
CAMPUS MASTER PLANNING CONSULTANT	TASKS	<ul style="list-style-type: none"> Proposals Due 	<ul style="list-style-type: none"> Consultant Interviews & Selection 	<p>PROJECT KICK-OFF:</p> <ul style="list-style-type: none"> Scope & Schedule Review Past Plans & Vision Review Data Review 	<ul style="list-style-type: none"> Kick Off Meeting & Visioning with Oversight Committee Existing Document & Data Review Campus Inspection & Assessment Facility Analysis 	<ul style="list-style-type: none"> Finalize Existing Document & Date Review Finalize Campus Inspection & Assessment Finalize Facility Analysis Submission of Discovery Documentation Building Program Concept Plans Master Plan Concepts Begin Commercial/Hospitality Alternatives 	<ul style="list-style-type: none"> Finalize Building Program Finalize Concept Plans Master Plan Concepts Finalize Commercial/Hospitality Alternatives Test Selected Concept 	<ul style="list-style-type: none"> Preliminary Draft Report 	<ul style="list-style-type: none"> Submission of Ideas Documentation Finalize Master Plan Concepts Test Selected Concept Refine Preferred Concept Cost Estimate Draft Recommendations & Phasing Define Phasing Priorities 	<ul style="list-style-type: none"> Draft Recommendations & Phasing Define Phasing Priorities Finalize Master Plan Draft Report 	<ul style="list-style-type: none"> Finalize Master Plan Finalize Recommendations Submission of Implementation Draft Report Finalize Phasing Priorities 	<ul style="list-style-type: none"> Finalize Document
					MEET WITH USERS PANEL	MEET WITH PEER REVIEW PANEL	PUBLIC MEETING • Concept Plan Alternatives		MEET WITH PEER REVIEW PANEL	MEET WITH USERS PANEL		PUBLIC MEETING • Draft Campus Master Plan • Draft DDVS

DESTINATION DISTRICT VISION & STRATEGY (DDVS) PROCESS:

DESTINATION DISTRICT PLANNING TEAM	DESTINATION DISTRICT VISION & STRATEGY (DDVS) PROCESS:										
	TASKS	<ul style="list-style-type: none"> Partnership Development 	<ul style="list-style-type: none"> Partnership Development 	<ul style="list-style-type: none"> Agreements, Ad-Hoc Vision Panel, & Funding 	<ul style="list-style-type: none"> Agreements, Ad-Hoc Vision Panel, & Funding Scope & Schedule Review Review & Discuss Proposed Initial Analysis Identify Key Issues & Stakeholders 	<p>PROJECT KICK-OFF</p> <ul style="list-style-type: none"> Data Gathering & Base Maps Development Review Past Plans & Studies Develop Preliminary Concept Alternatives & Goals Develop Supporting Analysis 	<ul style="list-style-type: none"> Develop Preliminary Concept Alternatives & Goals Develop Supporting Analysis 	<ul style="list-style-type: none"> Develop Alternatives for: <ul style="list-style-type: none"> Land Use Placemaking Circulation Access Connections Greenspace Integration Stormwater Management 	<ul style="list-style-type: none"> Refine Alternatives & Goals 	<ul style="list-style-type: none"> Finalize Preferred Concept & Goals after public meeting Begin Implementation Strategy, Phasing, & Sequencing 	<ul style="list-style-type: none"> Continue Implementation Strategy, Phasing, & Sequencing
							AD-HOC VISION PANEL MEETING	AD-HOC VISION PANEL MEETING	PUBLIC MEETING • Concept Alternatives	AD-HOC VISION PANEL MEETING	